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Abstract
Information system software development projects suffer from a high failure rate. One of
many obstacles faced by project managers is non-supportive users, those not actively
sharing in development responsibilities. The coordination activity of early partnering has
been proposed in the literature to promote collaboration and enhance user support. The
extent of partnering is considered in a model that relates partnering to the risks of user
non-support and eventual project success. The model is developed from contingency
theory, with residual performance risk as an intermediary variable. A survey of IS project
membership provides the data, which indicates that partnering significantly relates to
higher user support, less residual risk, and better project performance. Researchers
may use variations on the model to examine other barriers to success and the
techniques applied to lower the barriers. Practitioners should consider applying
partnering techniques to improve software development project performance.
Keywords: coordination, partnering, information system users, project management
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Introduction
Software project failures cost companies millions of dollars each year and often prevent
key business objectives from being met (Glass, 1998; Gordon, 1999; Johnson, 1999).
Failure estimates, defined primarily by cost and time budgets, run as high as 85%.
Project managers and researchers express that a prime cause of schedule slippages
and cost overruns on their projects was users who did not meet obligations (Barki and
Hartwick, 1989; Barki et al., 1993; Lyytinen et al., 1998; Newman and Robey, 1992).
Project managers complain that users hold development teams tightly to meeting
milestone commitments, yet when it comes time for users to meet their own obligations,
they are lax in doing so. This lack of support, manifested in an unwillingness to
participate, resistance to change, and doubts about the worth of the system, is
associated with the unwilling user and has been linked to eventual success of the project
(Ives and Olson, 1984; Tait and Vessey, 1988).
A contingency perspective promotes management of risk with approaches that fit
demands imposed by the degree of risks (Burns and Stalker, 1961). Since user support
is a viable factor, managing the relationship between users and team members is
critically important in the development of an information system (IS) (Robey and
Newman, 1996). To overcome difficulties presented by unwilling users, project
managers propose building a foundation for collaboration between project team
members and anticipated functional users (Frame, 1994). The foundation must promote
a full, rather than a token, partnership (Kirsch and Beath, 1996). A token partnership
describes an ineffective working relationship between IS staff and users, in which
conflicts go unresolved. Full partnership is developed by “a method of transforming
contractual relationships into a cohesive, project team with a single set of goals and
established procedures for resolving disputes in a timely and effective manner” (Cowan
et al., 1992; Larson, 1997).
The purpose of the present study is to examine relationships among user partnering,
user non-support, and project performance to determine the effectiveness of partnering
strategies employed prior to implementation of a project. We modify a contingency
model of the impact of coordination on risks and success to fit the particulars of
partnering and user related risks (Nidumolu, 1995 and 1996). Specifically, we propose
to answer the following research question: How do user non-support and user partnering
relate to the performance of software development projects? An answer to this question
may allow managers to plan interventions that serve to mitigate user-related risks.

Background
Organizational contingency theorists, following Burns and Stalker (1961), proposed that
successful organizations establish a fit between the degree of uncertainty of their
environment and their structural and process characteristics (Duncan, 1972; McKeen et
al., 1994; Barki et al., 2001). The view is represented in Figure 1, which shows how
uncertainty and a response activity fit to impact performance, and IS researchers have
recognized the model’s relevance to software project risk management. Table 1
highlights several studies involving the contingency model. According to their view,
software development projects managed with approaches that fit the demands imposed
by the degree of environmental uncertainty will be more successful.
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Figure 1. General Contingency Model of Software Project Risk
Table 1. Contingency Approaches in Project Management
Project Management
Construct Studied
Project Management
Activities (16 activities
grouped into four
categories)
Relationship Between
Parties Concerned
User Participation

Coordination Structure
Risk Exposure

Authors
Alter(1979)
Alter and
Ginzberg (1978)
Beath (1983)
McKeen, et al.
(1994)
McKeen and
Guimaraes
(1997)
Nidumolu (1995)
(1996)
Barki, Rivard,
and Talbot
(2001)

Recommended Course of
Action
Divide project, keep
solution simple, develop
good support base, meet
user needs
Use arm’s length
relationships
Use high levels of user
participation

Support
Provided
Cross-sectional
data from 85
projects

Use vertical coordination

Cross-sectional
data from 64
projects
75 projects

Risk Management Profile

Case studies
Cross-sectional
data from 151
projects

In IS software development projects, project uncertainty and/or project risk is a key
construct that needs to be taken into account when managing a project. Nidumolu
presented an alternative model that related coordination to project risks and project
outcomes (Nidumolu, 1995 and 1996). The unique aspect of his model, generalized in
Figure 2, was the incorporation of software engineering philosophies that trace risks to
multiple points in time, including late in the development life cycle. According to the
model, risk late in the project lifecycle is characterized by an inability to estimate project
parameters, but software that is in track loses risk as the project progresses. Formal
coordination in the organization tends to mitigate the “residual” risks. The result of his
study provides a framework to investigate specific risks and techniques that, based on
theory, might have a relationship.
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Figure 2. Incorporating Residual Performance Risk
One such type of risk is associated with users. Many studies relate user involvement,
user participation, and user attitude to system quality, system usage, and user
information satisfaction (Barki and Hartwick, 1989; Saleem, 1996; Shumskas, 1992). In
general, user involvement refers to participation in the system development process by
potential users or their representatives (Baroudi et al., 1986). However, a distinction is
made to differentiate user involvement from the non-supportive user. Non-supportive
users, as utilized in this study, are unwilling participants (Tait and Vessey, 1988),
perceive no need for the system (Hirschheim and Newman, 1988), have few feelings of
responsibility (Davis, 1982), and resist change (Jiang et al., 2000). According to Petty
and Cacioppo’s (1996) “attitude-behavior” theory, attitudes are individuals’ general
affective, cognitive, and intentional responses toward objects or other people.
Furthermore, the stronger the attitude, the stronger is its link to behavior (Ajzen, 1991).
Thus, when the users’ overall attitude toward a new system is unfavorable, it is likely that
they will not cooperate during a development effort, leading to an increased chance of
project failure.
To increase the chance of success in light of such user risks, coordination efforts are
required.
Formal coordination theories require that tasks be allocated across
organizational members, and communication and control mechanisms must facilitate the
necessary information exchanges and decisional autonomy needed for effective
collaboration and decision-making (Thompson, 1967; Van de Ven et al., 1976).
Horizontal coordination between users and IS employees suggests a high degree of
user participation in the project and open channels of communication among team
members. Incomplete, ambiguous, or inconsistent requirements or frequent changes in
them make it difficult to predict performance outcomes. Lack of information about
requirements, therefore, makes it difficult to predict the performance outcomes.
Partnering is a specific management intervention designed to promote collaboration
between the users and IS staff through coordination principles (Cowan et al.,1992). The
partnership must be extended from the development team to the functional users of the
proposed system.
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Though these parties will never agree on all the goals of a system development, both
should be interested in completing the project on time and within budget. Neither party
wants rework. Neither party wants costly project failures. The existence of such
common goals and the presence of limited resources (money, time) provide the basis for
transforming an adversarial situation into an integrative, collaborative situation.
Partnering processes should be established prior to the start of a system development
project, however, different development and design methodologies can also impact the
involvement of the user and eventual success of the project (Baskerville and Pries-Heje,
2004; Nerur et al., 2005; Roller et al., 2004).
The use of partnering to assist in the control of user risk results in the model in Figure 3.
Project success is the ultimate goal and is associated with the ability to estimate project
parameters. Likewise, success may be associated with the uncertainties as well as the
devices used to mitigate uncertainty. Residual performance risk may also be associated
with the technique used to mitigate the uncertainty. The model allows the testing of
whether user partnering can lower the impact of the non-supportive user.

Project Risk:
User Nonsupport
H1 H2 +
Residual
Performance
Risk

H3 -

H6 -

Project
Performance

H4 Coordination:
User Partnering

H5 +

Figure 3: Research Model

Research Hypotheses
Organizational researchers have long recognized the impact of opposing interests
between groups or individuals on team performance (Youngs, 1986). Non-supportive
users have a negative attitude toward the system – they are not ready to accept the
changes the system will entail, not enthusiastic about the system, and not willing to
respond to the development team’s requests. According to attitude-behavior theory,
non-supportive users are not likely to facilitate the development or implementation of the
system, to provide quick feedback to the system requirements, or to evaluate the system
features that are critical to a successful system implementation (Beath and Orlikowski,
1994). User non-support is associated with resistance to change, users’ feelings of
responsibility, and an understanding of the need for the system (Anderson and
Narashinian, 1979; Charette, 1989; Tait and Vessey, 1988). User risk is one component
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of project risks that indirectly impact performance of the process and product (Wallace et
al., 2004).
Empirical evidence supports the idea that these and other critical functions and
responsibilities of users during a system is development are important to the successful
completion of a project, though the results are relatively weak and inconclusive (Ives and
Olson, 1984; Kirsch and Beath, 1996). Users must perceive a need for a new system
before it can be successfully implemented (Guthrie, 1974). Moreover, non-supportive
users are less likely to describe the application and problem domains in a structured
fashion, to specify requirements in cooperation with system developers, or to review the
proposed design specifications of the system (Beath, 1991).
Accordingly, we expect both:
H1: User non-support is negatively associated with project performance.
H2: User non-support is positively associated with residual performance risk.
System users typically know more about work practices and procedures, information
flow, organizational environments, and needs than analysts do. In fact, Beath and
Orlikowski (1994) argue that a system development method must allow knowledgeable
users to actively participate in critiquing, reviewing, and checking details to ensure a
good system. But differences in the skills, perceptions, communication, culture, goals,
and values between users and developers can cause potential conflict and derail
projects (Larson, 1997). Hence, the project management literature has long suggested
the importance of good communications between the IS project team and the IS user
when defining project scope and controlling project changes (Boehm, 1989; Schwalbe,
2000).
Organizational theory supports the notion that coordination is crucial to gaining the
essential support of users (Thompson, 1967). Moreover, software engineering
researchers suggest that partnering should avoid unclear project objectives, insufficient
resources, and shifting goals, thus fostering a stable work environment conducive to
project effectiveness. Specifically, a coordinated partnership between users and system
developers provides a more accurate assessment of user information requirements;
promotes greater user acceptance, support, and understanding of the system; and
avoids the implementation of costly system features that are unacceptable to users
(Beath and Orlikowski, 1994; Ives and Olson, 1984; Newman and Robey, 1992).
As a specific management intervention, partnering overcomes the tendency to manage
IS projects in adversarial fashion and controls conflict between the user and the project
staff (Cowan et al., 1992). Such partnering often formally cements users and system
developers as a team (Kirsch and Beath, 1996). In general, the principal stakeholders in
the project conduct the partnership activities, which include all development team
members. Core partnering activities include 1) a team building session, where key
people meet to build a collaborative relationship; 2) conflict identification; 3)
establishment of a problem-solving process for joint resolution of issues that may arise;
4) formulation of a charter or agreement, including shared objectives and
responsibilities; and 5) establishment of a continuous improvement process (Larson,
1997). Developing a strong, cooperative relationship between these different
stakeholders is a key factor to system success.
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Accordingly, we expect:
H3: User partnering has a negative relationship with user non-support.
The enhanced involvement and communication fostered by partnering activities will
improve the accuracy of project estimations. As customers and providers seek ways to
achieve mutual objectives (Pruitt, 1981), their combined efforts to determine the scope of
the project, estimate the budget, review relevant goals, review business assumptions
made in the system, and make decisions regarding information flow and work
procedures will result in a smooth, cooperative relationship. As horizontal and vertical
channels of communication provide for the free flow of information, the difficulty in
estimating the project’s costs, schedules, and other performance consequences is
reduced, and the likelihood that the project ends in success is increased. IS researchers
have called for better partnering between system developers and users for these
reasons (Beath and Orlikowski, 1994; Ives and Olson, 1984).
Based on such coordination expectations and empirical findings, we propose the
following:
H4: User partnering will have a negative relationship with residual
performance risk.
H5: User partnering is positively associated with project performance.
On the other hand, poor project estimates negatively impact final project performance.
Without accurate estimates, IS managers do not know what resources still need to be
committed to a development effort; and resource-dependency theory relates poor
resource allocation to poor performance (Salancik and Pfeffer, 1974). Poor estimates
can also lead to excessive schedule pressure and unrealistic expectations (Lyytinen and
Hirschheim, 1987). The failure to consider residual performance risk and to take
corresponding corrective actions is why many projects are unsuccessful (McFarlan,
1981). Accordingly, project management research suggests the ability to accurately
estimate the final project’s cost, time, and quality will impact the final project
performance (Shumskas, 1992; Thamhain and Wilemon, 1987). From the above
discussion we expect:
H6: Residual performance risk has a negative relationship with project
performance.

Research Methodology
Sample
Those most familiar with project activities and risks in an organization are those who are
most involved in the management of the project and are either trained or intimately
aware of the importance of project management techniques and methods. To tap into
this knowledge, we mailed questionnaire to 500 randomly selected Project Management
Institute (PMI) members in the U.S. from a mailing list of those in the IS special interest
group purchased from the organization. PMI is the professional association for
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practitioners of project management, with more than 100,000 members worldwide. PMI
provides global leadership in project management and its published body of knowledge
is a recognized, international standard for the practice of project management.
Members of PMI represent a cross-section of managerial positions. We requested
responses from those with recent experience with an IS project, and enclosed a
postage-paid envelope with each questionnaire. All the respondents were assured that
their responses would be kept confidential.
A total of 78 questionnaires were returned for a response rate of about 16 percent. In
order to increase the sample size, we sent a follow-up mailing. The responses from both
mailings totaled 170, for an overall response rate of 34%: high for a study in the IS field.
T-tests on the means of independent and dependent variables described below
indicated no difference between the two samples, lowering concerns of non-response
bias. We then combined the two samples for further analysis.
We present a summary of the demographic characteristics of the sample in Table 2.
About one-third of the respondents were administrators within their firms having served
on a recent IS project and being familiar with the project management process within
their organization. Almost two-thirds were IS project leaders or other IS professionals
who served on a recent IS project. Average project work experience reported was more
than seven years for the sample. Overall, the sample is well qualified to judge the
issues related to risks and success of IS development.
Table 2: Demographics
1. Gender:
Male:
Female:

72%
25

2. Position:
IS management:
IS Project Leader:
Other IS Professional:

35%
41
22

3. Age:
30 or below
31 – 40
41 – 50
51 or above

4%
26
42
22

4. Most Recently Completed IS Project Size:
Mean
Members
15.5
Duration (months)
14.4
Cost ($)
3,369,000
Person Days
2795

Range
2 - 200
2 - 60
Up to 110,000,000
Up to 108,000

Constructs
User partnering in our study is the extent to which partnering is enabled at the start of
the project through various activities. The later use of the processes and contracts
established during this early partnering process are not considered, as we only have an
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interest in the establishment of the coordination channels as a predecessor to later
attitudes and success. We adopt the user partnering activity measure from Larson
(1997). It includes five items shown in Table 3. A questionnaire asked respondents to
identify the extent to which each of the items occurred in their most recently completed
IS project (within one year). We scored each scale using a Likert-type, five-point scale
ranging from disagree (1) to agree (5). We presented all items such that the greater the
score, the greater the extent of user partnering activities. The overall construct was
taken as an average of the retained items.
The user non-support construct measures levels of support through user participation,
involvement, and attitude encountered in their most recently completed IS project. user
non-support measure is a subset of items identified by Barki et al. (1993), and we also
show the specific items in Table 3. They are designed to measure the IS respondent’s
perception of user non-support in a representative fashion and may not include every
facet of attitude or directly measure perceptions of the user. Each item was scored using
a Likert-type, five-point scale ranging from disagree (1) to agree (5). We presented all
items such that the greater the score, the greater the lack of the user support.
Table 3. Measurement Items
Construct
Coordination: User
Partnering

Item
A1: Before the project began key people met to build a collaborative
relationship among the management/users and project team.
A2: Before the project began key people from both
management/users and project team identified
potential conflict/problem areas.
A3: Before the project began a documented process was in place for
joint resolution of problems.
A4: Key parties involved formulated a formal charter/agreement that
stated shared objectives and responsibilities.
A5: The project included provisions for continuous improvement.
Risk: User
U1: Users have a negative opinion about the system meeting their
Nonsupport
need
U2: Users are not enthusiastic about the project
U3: Users are not available to answer questions
U4: Users are not ready to accept the changes the system will entail
U5: Users respond slowly to the development team’s requests
Residual
*R1: What the cost of the project would be
Performance Risk
R2: What the project completion time would be
(extent of difficulty in
R3: What the benefits of the project would be
estimating during the
R4: If software would be compatible with environment
later stages)
R5: If software would meet user need
Project Performance P1: Able to meet project goals
P2: Efficient operations
P3: Quality of work produced
P4: Significant amount of work produced
*P5: Innovative and creative
P6: Adherence to budget
P7: Adherence to schedule
*removed due to low indicator reliability

Residual risk represents the difficulty in estimating the project scope, time, and costs
during the later stages of the project. As such, the measure is an outcome of
76
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development steps and indicates estimation difficulty, not why estimation is difficult, or
the methods used in estimation. The residual performance risk measure is as applied by
Nidumolu (1996). The scales were originally derived from McFarlan (1981). The
questionnaire asked respondents the extent of difficulty in estimating five items during
the later phases of the project from very difficult (1) to very easy (5) on a Likert-type
scale. We presented each item, seen in Table 3, such that the greater the score, the
easier the estimation of project performance at the later stage. We then reverse the
scale is then reversed in subsequent discussions to comply with the direction of the
hypotheses.
Many authors argue three dimensions of project performance; meeting budget, meeting
schedule, and meeting user requirements (Wateridge, 1995).
However, project
performance is viewed differently by the various stakeholders in a system development
as well as by researchers in information systems (DeLone and McLean, 1992; Linberg,
1999). Some researchers suggest further dimensions of project performance: operation
efficiency, amount of work produced, quality of work produced, and effectiveness or
ability to meet project and user goals (Henderson and Lee, 1992). The items we
selected come from multiple sources and are intended to reflect a variety of success
measures that can be judged by IS professionals (Henderson and Lee, 1992; Jones and
Harrison, 1996). The items are listed in Table 3. The questionnaire asked respondents’
satisfaction in their most recently completed IS project. Each scale was scored using a
Likert-type, five-point satisfaction scale ranging from disagreement (1) to agreement (5)
with the items of satisfaction. We presented all items such that the greater the score,
the greater the satisfaction of the particular item.

Construct Analysis
A threat to external validity could occur if the sample showed systematic biases in terms
of demographics, such as age, gender, and position. We conducted an ANOVA by using
project performance as the dependent variable (defined fully below) against each
demographic category (as independent variables). Results did not indicate any
significant relationship (none is significantly related to project performance). We found
similar results for the other variables in the study. The external validity of the findings is
also threatened if the sample is systematically biased – for example, if the responses
were generally from more successful projects. Table 4 shows the descriptive statistics
for the constructs. The responses had a good distribution for project performance, since
the means and medians were similar, skewness was less than two, and kurtosis was
less than five (Ghiselli et al., 1981). Similar results held for the remaining variables.
Finally, external validity is improved if the measures are similar to those found in other
studies. In our case, the residual performance risk measure is the same as that in
another study (Nidumolu, 1996), at the 94% confidence interval and our project
performance measure, comes within 1% of two other studies (Henderson and Lee, 1992;
Jones and Harrison, 1996). These similarities reduce concerns for non-response and
systematic bias.
The first stage of the analysis involved assessment of the reliability of the measures
used to operationalize the variables in the study. We used confirmatory factor analysis
(CFA), which is a multivariate technique that facilitates testing of the psychometric
properties of the scales used to measure a variable. And we also estimated the
parameters of a structural model – that is, the magnitude and direction of the
relationships among the model variables (Anderson and Gerbing, 1988). The model
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describes the relationships or paths among theoretical constructs. Behind the structural
model in Figure 3, there is a related measurement model shown in Figure 4, which links
the constructs in the diagram with a set of items.
Table 4: Descriptive Statistics for the Constructs
Coordination: User Partnering
Project Risk:
User Nonsupport
Residual Performance Risk
Project Performance
U1

0.80

U2

0.83

U3

0.67

U4

0.79

U5

0.71

R1

0.21

R2

0.38

R3

0.58

R4

0.80

R5

0.86

Cronbach's Mean Std Dev Median Skewness Kurtosis
alpha
.86
2.85
1.03
2.80
-.02
-.93
.87
2.81
1.03
2.75
-.04
-.91
.74
.83

3.52
3.56

.83
.75

3.50
3.67

UserNS

-.27
-.46

-.38
-.33

1

-0.39

RRisk

1

-0.16

0.30
A1

0.78

A2

0.78

A3

0.80

A4

0.69

A5

0.73

Partner

1

0.53

0.60
P1

0.69

P2

0.49

P3

0.61

P4

0.61

P5

0.19

P6

0.74

P7

0.76

Perform

1

-0.29

Figure 4. Measurement Model
78
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When conducting a CFA, if the model provides a reasonably good approximation to
reality, it should provide a good fit to the data. The CFA for the measurement model
resulted in an Adjusted Goodness of Fit Index of .82 (>.80 is recommended), a Root
Mean Square Residual of .08 (< .10 is recommended), a Chi-square/Degree of Freedom
ratio of 1.71 (< 3 is recommended), a Comparative Fit Index of .92(>= .90
recommended), and a Non-normed Fit Index of .91 (>= .90 recommended). The
recommended values are based on research traditions in IS and established authors in
the field of structural equation modeling (Bentler, 1989; Bentler and Chou, 1987; Hair, et
al., 1992; Kettinger and Lee, 1994; Kline, 1998; Mulaik, et al., 1989; Segars and Grover,
1993; Williams and Hazer, 1986).
In determining the appropriate minimum loadings required for the inclusion of an item (in
the boxes with each item link in Figure 4), we retained items that loaded highly on their
respective constructs. Loadings greater than .30 are considered significant; loadings
greater than .40 are considered more important; and loadings .50 or greater are
considered to be very significant (Hair, et al., 1992). Convergent validity is assessed
through the t-tests on the factor loadings, such that the loadings are greater than twice
their standard error (Anderson and Gerbing, 1988). The t-test results indicated that the
constructs demonstrate convergent validity, as all t-values were significant at the .05
level. In addition, the internal consistency reliability of each construct is examined by the
Cronbach alpha value, which will be high if the various items that constitute the construct
are strongly correlated with one another. The Cronbach alpha values (Table 4) all
exceeded the recommend level of .70 (Nunnally, 1978), as reported in Table 4.
Discriminant validity is demonstrated when different instruments are used to measure
different constructs, and the correlations between the measures of these different
constructs are relatively weak. Discriminant validity is assessed by the confidence
interval test (Anderson and Gerbing, 1988). The confidence interval test to assess the
discriminant validity between two factors involves calculating a confidence interval of
plus or minus 2 standard errors around the correlation between the two factors, and
determining whether this interval includes 1.0 (or –1.0). If it does not include 1.0,
discriminant validity is demonstrated (Table 5). The results support the discriminant
validity of the factors in this study.
Table 5: Discriminant validity (Confidence Interval Tests)
Estimate
Coordination: Partnering
Risk: User Non-support
Coordination: Partnering
Residual performance risk
Coordination: Partnering
Project Performance
Risk: Non-user Support
Residual performance risk
Risk: Non-user Support
Project Performance
Residual Performance Risk
Project Performance

-0.16

Standard
Error
0.09

Lower
Bound
-0.34

Higher
Bound
0.02

0.3

0.08

0.14

0.46

0.6

0.06

0.48

0.72

-0.39

0.08

-55

-0.23

-0.29

0.08

-0.45

0.13

0.53

0.07

0.39

0.67
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Results
The present analysis followed a two-step procedure based in part on an approach
recommended by Anderson and Gerbing (1988) and adopted in the IS literature (Segars
and Grover, 1993). In the first step, confirmatory factor analysis was used to develop a
measurement model. A measurement model describes the nature of the relationship
between a number of latent factors and the manifest indictor variable that measures
those latent variables. In step two, we modified the measurement model so that it came
to represent the theoretical model of interest. The indicators used to present the latent
variables in the theoretical model tested in the present study are identical to those
presented in our measurement model. The analysis of this model may be described as
a path analysis with latent variables. The path model consists of the unobservable
constructs and the theoretical relationships among them (the paths). It evaluates the
explanatory power of the model and the significance of paths in the structural model,
which represent hypotheses to be tested. The estimated path coefficients indicate the
strength and the sign of the theoretical relationships.
We tested the structural model using path analysis with unobservable constructs,
specifically, structural equation modeling techniques using the SAS CALIS procedures.
Three important assumptions associated with path analysis are: 1) normal distribution of
examined variables, 2) absence of multicollinearity among examined variables, and 3) a
limit on the maximum number of variables in the model. To test for normality, we
conducted Mardia’s multivariate kurtosis and normalized multivariate kurtosis tests and
found no violation (< .05). Multicollinearity is a condition in which one or more variables
exhibit very strong correlations ( > .80) with one another (Anderson and Gerbing, 1988).
The correlations between variables were all less than .80, thus no significant violation of
multicollinearity was present. Although there is no theoretical limit on the total number of
variables in a structural equation modeling, the total number of variables in this model
was five (four to six is recommended for a stable result (Bentler and Chou, 1987)).
Table 6: Results of Path Analysis
Independent Corresponding Hypothesis
Variable
Dependent
Risk:
User Project
H1
Non-support Performance
Risk:
User Residual
H2
Non-support Performance
Risk
Coordination: Risk: User NonH3
Partnering
support
Coordination: Residual
H4
Partnering
Performance
Risk
Coordination: Project
H5
Partnering
Performance
Residual
Project
H6
Performance Performance
Risk
Note: * indicates significant at p = .05 level
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Path
Coefficient
-0.05

t-Statistics

p-value

-0.62

0.54

0.33

3.84*

0

-0.24

-2.73*

0.01

-0.3

-3.49*

0

0.51

6.56*

0

-0.34

-3.99*

0
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The theorized model fit the data well with an Adjusted Goodness of Fit Index of .81 (>.80
is recommended), a Root Mean Square Residual of .09 (< .10 is recommended), a Chisquare/Degree of Freedom Fit of 1.75 (< 3 is recommended), a Comparative Fit Index of
.92 (>= .90 recommended), a Non-normed Fit Index of .90 (>= .90 recommended), a
Relative Normed Fit Index of .92 (>= .90 recommended), and a Parsimony Normed Fit
Index (PNFI) of .73 (>= .60 recommended). Table 6 summarizes the results.
Hypotheses H2, H3, H4, H5, and H6 were all supported with respective path coefficients
of .33, -.24, -.30, .51, and -.34, respectively. The t-statistics for these five hypotheses all
exceeded significance at the .05 level, indicating these relationships hold statistical
significance. The total variance explained of the project performance in the examined
model was .54. We illustrate the relationships in Figure 5.

Figure 5: Research Model Path Coefficients
Hypothesis 1, the direct relation between user non-support and project performance,
was not statistically supported. One reason for this may be the narrow focus on project
success that does not include global benefits to the organization such as learning and
process improvement. It could also be that user involvement or participation is often
symbolic or problematic due to poor communication (Hirschheim and Newman, 1988;
Lyytinen and Hirschheim, 1987; Newman and Robey, 1992). Barki and Hartwick (1989)
argue that some variables exist between user involvement and various indicators of
system success. In this study, another indicator of project performance was included in
the model (Residual performance risk) as an intermediate variable that was significantly
related with project performance (-.34). This explanation falls in with others, who
propose user risk to be a component of social risks that do not impact success directly
but serve to increase overall project risk (Wallace et al., 2004). The inclusion of residual
risk may have dampened the expected effect of user non-support, and the strong link
between partnering and success may overshadow the one between non-support and
success.
To determine if the alternate model without the direct path from User Nonsupport Risk to
Project Performance is viable, the path was dropped in a subsequent analysis. Bentler
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(1989) suggests it is possible to delete the path if the resulting model has no significant
increase to chi-square. The resulting model had no changes to any goodness of fit
metric (to two decimals) and the change in chi-square was not significant. Thus, the
more parsimonious model is also acceptable and consistent with previous results
(Nidumolu, 1995 and 1996).
The internal validity of a model tests whether alternative explanations of the results can
be provided, such as the effects of missing variables (Mitchell, 1985). In this study,
project size as a missing variable was important enough to be controlled for explicitly,
while random selection of respondents was a partial methodological control for other
potential confounds. For example, the relationships between the user partnering, user
non-support, residual performance risk, and project performance in the model may be
more an artifact of their correlation with project size, rather than the presence of any
effects among them. When project size (measured by the number of team members)
was explicitly included in the model, the Wald test suggested that its effects on user
partnering, user non-support, and project performance were not significant and should
be dropped. Project size did not appear to provide an alternative explanation of the
effects.

Discussion
In the last two decades, non-supportive users have been identified as one of the most
encountered problems in IS development. This study confirms a relationship between
non-support and project success, even if the link is not direct. To combat the problem, it
is suggested that the IS staff-users relationship must be more like a predetermined
partnership (Kirsch and Beath, 1996). The results demonstrate the positive effects of
user partnering in the face of non-supportive user risks. The model and results also
support recent work on the relation between residual performance risk and project
performance (Nidumolu, 1996). The proposed model builds on theory and results from a
variety of disciplines and serves to confirm earlier, more general works. The case here
includes a unique look at specific risks and interventions that can be taken prior to
project commencement, while others consider control techniques during the
development process.
In past research, ideas have been proposed about how to increase user participation
and user involvement during the system development process.
For example,
researchers suggested using a prototyping or evolutionary approach to increase user
inputs and interactions (Alter, 1979). Tait and Vessey (1988) suggested that users be
members of the design team to increase the degree of user participation. However, the
introduction of user partnering focuses on conditions earlier in the process, including
non-support. While software management techniques traditionally focus on control
during the project development, partnering is directed at lowering the uncertainty prior to
beginning development tasks (Larson, 1997).
In an early study of residual risk as an intervening variable, Nidumolu (1995) found a
negative relationship (-.40) between residual performance risk and project performance,
which included project process performance (learning, control, and quality of
interactions) and product performance (operational efficiency, responsiveness, and
flexibility).
Nidumolu (1996) found a negative relationship between software
performance risk and process control (-.42), but a non-significant relationship between
82

Journal of the Association for Information Systems Vol. 7 No. 2, pp. 68-90/February 2006

Jiang, Klein, & Chen/User Partnering and Project Performance

software performance risk and product flexibility. Our study confirms these results. The
confirmation of this hypothesis increases the internal of validity of Nidumolu’s proposed
relationship and the external validity of both studies.
With these components pieced into a single model, there is demonstration of the
effectiveness of user partnering in reducing residual risks, leading to a greater level of
success. The resulting model can be employed in other variations to examine the
effectiveness of proposed methodologies in reducing measurable risk that impedes
project performance. User partnering may also be effective in reducing other process
variables, such as stakeholder conflict, open communications, and knowledge sharing.
The strong effects of residual performance risk on project performance provide
considerable support for the arguments advanced by software engineering managers:
that a major purpose of software engineering is to effectively control and monitor the
project with respect to cost, schedule, quality, and user needs (Charette, 1989; Lewis,
1995). Methodologies to be tested could include CASE, JAD, formal specification
techniques, or group techniques to involve users.
Researchers may test other success measures focusing on particular areas of concern
for a particular setting or organization. Potential uncertainties that could be examined
include level of top management support, definition of roles and responsibilities among
users and developers, organizational support and resources, and project size and
complexity. Control theories on the coordination of activities during development may be
incorporated into the model. Knowledge management issues may prove to be influential
as well, including experiential knowledge and the presence of organizational knowledge
systems and practices.
For managers, the research indicates that partnering activities can be effective for
increasing user support. If so, then certain organizations should work up-front to build a
foundation for collaboration between IS developers and users before disputes and
problems arise. This typically begins with a meeting of the project principals to establish
goals and guidelines to initiate the user partnering process. The principles make them
hold team-building sessions prior to implementation of the project, ranging in length from
one day to five days of intensive workshops. Such sessions often combine lectures with
exercises to illustrate the principles of effective communication, teamwork, and
negotiation (Mosley and Moore, 1994).
Focus then shifts to implementation of the designated project. Key people from the
different parties discuss characteristics of good and bad project management, jointly
establish a set of common objectives, identify potential problems areas, and develop
guidelines for how they wish to resolve disputes without jeopardizing the integrity of the
user partnering endeavor. The sessions generally conclude with a common charter for
the project, agreement on performance criteria and how they will be measured, and
procedural rules for resolving conflicts and disagreements. As a part of the process,
participants establish provisions for continuous improvement. Continuous improvement
is a joint effort to eliminate waste and barriers that inhibit progress and quality. Users
respond quickly to development requests and share the responsibility as well as the
benefits.
Within the project life cycle, these steps must all be accomplished in the early concept
phase. Once the project has slipped into the development phase, user partnering needs
to have already been established. Champions promoting any project should be
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expected to include the activities needed to accomplish good user partnering into their
plans, or face the prospect of losing out to other projects that may demand attention.
Cost estimates for partnering activities can be readily incorporated, and common
elements of partnering can be brought into the functions of a project office or thought of
as part of a common thread through the portfolio to avoid duplication of resources
(Benko and McFarlan, 2003).
These, however, are structural changes to an
organization and must, therefore, be part of a planned initiative on the part of top
management to implement best practices in effective project portfolio management,
requiring the translation of corporate strategy and structure to the project level (Morris
and Jamieson, 2004). Organizations without a more inclusive view of projects are not
likely to succeed in promoting a user partnering effort.
Although the results of this study are encouraging, like any research, certain limitations
exist. First, this study was unable to capture the dynamic nature of software projects.
The present study focused only on whether partnering activities took place at the start of
the project. As a consequence, the ways in which these activities interacted with other
factors to influence project performance were not explored. We did not examine
whether the agreements made during the partnering process were followed, or if any
competing processes already in place could have accounted for the success achieved.
An organization that tends to be effective in partnering aspects prior to project
commencement may also tend to be effective in continuous controls and
communication. Second, project performance measurement is limited to a subset of
possible dimensions. Other dimensions of system success such as impacts to the
organization and impacts to individuals, user satisfaction, and system usage are not
considered. A third potential limitation of this study is that respondents had to
reconstruct their experiences to complete the questionnaire. Such reconstruction could
be subject to biases, e.g., the respondents may not remember accurately key aspects of
the project. However, a survey involving recall was the only viable way to collect and
analyze large-sample data.
A fourth limitation is that self-perception of success may not provide a firm basis for
evaluation, although self-evaluation of performance has been widely adopted in the
areas of organizational behavior and human resources management. For example,
studies suggest that self-appraisal is a valid predictor of performance. Individuals are
often the best judges of their own performance and can tap dimensions of performance
that are overlooked by other resources (Campbell and Lee, 1988). Furthermore, selfrating reduces some of the perceptual errors made by other raters (Mabe and West,
1982). The fifth limitation is the exclusion from the study of development methods. Agile
and prototyping methodologies differ greatly from traditional waterfall approaches to
development in terms of user involvement and knowledge (Baskerville and Pries-Heje,
2004; Roller et al., 2004). Methods that require more frequent and active involvement
can force communication structures on an organization, a transition that may be both
effective and hard to manage (Nerur et al., 2005).
Future studies may use variations of the model to test specific drivers of uncertainty and
the ability of methodologies to lower the presence of uncertainty. In addition to the
specific variations of the model discussed earlier, extensions to the model could be
examined that investigate impacts on project management and partnership formation.
From a project management view, one might consider how the internal processes would
have to change in order to employ user partnering and whether more strategic issues
involving the management of project teams and project portfolios are impacted.
84
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Partnership formation issues can be added as a precursor to user partnering in order to
explore the foundations for establishing an effective partnership and the organizational
structures that facilitate effective partnering.
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